
• •c» *__.. j*~.__~ Denver, Colorado Task Order # 0014us Army corps
of Engineers* Rapjd pesp0nse/pr0ject Resources inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 1,895,982.03
Site Funds Available: |$ 899,116.80 J

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 484,019.35
Direct Costs: 74% $ 1,411,962.68

$ 1,895,982.03
This week:
Indirect Costs: 19% $ 26,224.82
Direct Costs: 81% $ 111,592.34

$ 137,817.16

Daily Burn Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 4,007.05
Direct Costs: $ 15,828.33

$ 19,835.38

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/22/2003 |
Target Completion: 19 Dec 2003

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

feekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 1 8-Jul-03 PUBLIC
Start Date: 21-Jul-03 nrvsj ^cl
Completion: 31-Jul-04 l-'Vai/W/UlVlEr

Costs Thru:

11/7/2003

vJT
Pagel of 4

Original Budget Current Budget This Week

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$

$
$ 2,856.32
$ 13,319.13
$ 9,284.25
$ 765.12
$
$

Cost to Date

$ 6,119.68
$ 12,794.86
$ 50,161.82
$ 259,814.37
$ 149,422.67
$ 5,705.95
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$
$ 2,984.87
$ 24,669.61
$ 13,604.65
$

$ 38,432.71
$ 12,786.54
$ 828.00
$ 4,412.29
$
$ 6,657.20

$
$ 6,135.76
$ 1,080.79
$

$ (0.081
$
$ 137,817.16

$ 48,763.00
$ 102,995.74
$ 279,254.71
$ 145,779.60
$ 7,732.16
$ 410,888.71
$ 149,789.91
$ 7,881.97
$ 76,362.87
$ 2,422.06
$ 27,430.64

$
$ 118,286.65
$ 32,624.52
$ 1,750.92
$ (0.78)
$ 174,414.17
$ 2,070,396.20

Remarks:
1) Conducted Monthly 3-day Air Monitoring Event (Nov).
2) Crew Returns from scheduled crew rotation, Full site ops resumed Tuesday 4 Nov 03.
3) Completed 10 sites this week, 103 Completed to date, 31 ,477 SF this week. 377,872 SF to date.
4) Unable to obtain Access Agreement for 9 Sites. 2 Sites decline Access, 3 Sites currently Mothballed.
5) 130 Sites Signed up to date, 2 Restoration appointments sched. 50 Completion Agreements to date.
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Date
11/1/2003
11/2/2003
11/3/2003
11/4/2003
11/5/2003
11/6/2003
11/7/2003

This Week
To Date

$ 1,008,983.2

Labor
$ 1,457.2£
$
$ 15.938.4S
$ 14,932.61
$ 15,685.85
$ 16,303.84
$ 20,170.32
$ 84,488.4^
$ 1,093,471.7

VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Order #0011 4

Rapid Response/Project Resources Inc.

3 $ 140,504.81

Per Diem
\ $ 297.26

$
) $ 1,805.69

$ 1,856.42
) $ 1,774.96
\ $ 1,774.96
\ $ 1,774.96
\ $ 9,284.25
2 $ 149,789.06

$ 179,138.61

Equipment
$ 2,316.96
$
$ 2
$ 2

,838.89
,521.64

$ 2,548.76
$ 3,016.79
$ 3,180.54
$ 16,423.58
$ 195,562.19

Weekly Cost by Category

4 4 O/ \J /O

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

$ 237,966.48 $ 183,924.35 $ 7,647.78 $ 174,414.17

Material Subcontracts
$ 772.28 $
$ $
$ 806.92 $
$ 2,843.49 $ 2,846.25
$ 3,546.84 $ 10,832.91
$ 2,178.00 $ 1,423.13
$ 2,371.10 $
$ 12,518.63 $ 15,102.29
$ 250,485.11 $ 199,026.64

D Labor
• Per Diem
D Equipment
D Material

• Subcontracts
D Analytical
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Cost to Date by Category
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D Material
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D Analytical

Analytical
$
$
$
$
$
$
$
$
$ 7,647.78

Fee
$
$
$
$
$
$
$
$
$

VB/l-70

$150000 -

sunn nnn > * r
n>

*cn nnn '•»

$. n.n II

-

174,414.17

Daily To
$ 4,84
$
$ 21,38
$ 25,00
$ 34,38
$ 24,69
$ 27,49
$ 137,81
$2,070,39

Superfund Site
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Costs Thru:

11/7/2003

Page 2 of 4

$ 1,932,579.48

tal Total Phase II
3.78 $ 1,937,423.26

$ 1,937,423.26
9.99 $ 1,958,813.25
0.41 $ 1,983,813.66
9.36 $ 2,018,203.02
6.72 $ 2,042,899.74
6.93 $ 2,070,396.67
7.19
6.67 .:

- -
1 1 Soring 1

r - . 4 per. Mov.

-'X *"K f̂  *"H <"X fX <"K ^K//////;</
Week Ending



iTPTll VB/l-70 Superfund Site

• ic JL» . j* __~ Denver, Colorado Task Order # 0014us Army uorps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 50,161.82
$ 259,814.37
$ 149,422.67
$ 5,705.95
$
$
$ 484,019.35

$ 59.41
$ 124.22
$ 487.01
$ 2,522.47
$ 1,450.71
$ 55.40
$
$
$ 4,699.22

$
$
$ 2,856.32
$ 13,319.13
$ 9,284.25
$ 765.12
$
$

$ 26,224.82

$
$
$ 285.63
$ 1,331.91
$ 928.43
$ 76.51
$
$
$ 2,622.48

$ 48,763.00
$ 102,995.74
$ 279,254.71
$ 145,779.60
$ 7,732.16
$ 410,888.71
$ 149,789.91
$ 7,881.97
$ 76,362.87
$ 2,422.06
$ 27,430.64
$
$ 118,286.65
$ 32,624.52
$ 1,750.92

$ 473.43
$ 999.96
$ 2,711.21
$ 1,415.34
$ 75.07
$ 3,989.21
$ 1,454.27
$ 76.52
$ 741.39
$ 23.52
$ 266.32
$
$ 1,148.41
$ 316.74
$ 17.00

$
$ 2,984.87
$ 24,669.61
$ 13,604.65
$

$ 38,432.71
$ 12,786.54
$ 828.00
$ 4,412.29
$
$ 6,657.20
$
$ 6,135.76
$ 1,080.79
$

$
$ 298.49
$ 2,466.96
$ 1,360.47
$
$ 3,843.27
$ 1,278.65
$ 82.80
$ 441.23
$
$ 665.72
$
$ 613.58
$ 108.08
$

Total Direct Costs:

Sub Totals:
Fee

$ 1,411,963.46 $ 13,708.38 $ 111,592.42 $ 11,159.24

$ 1,895,982.81 $ 18,407.60 $ 137,817.24 $ 13,781.72
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

idget Summary #16

Completed To Date Costs Thru:

103 j 11/7/2003
Completed This week

10 I
Page 3 of 4

$ 2,070,396.98 $ 19,618.81 $ 137,817.24 $ 14,992.93
* Fee Prorated across 144 anticipated Sites



•ll'.W.'ll VB/l-70 Superfund Site

lie JL«_.. i*___~ Denver, Colorado Task Order # 0014us Army Corps
Of Engineers*, Rap/cy Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Bum Rate
4 Week Avg

#16

Costs Thru:

11/7/2003

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 50,161.82
$ 259,814.37
$ 149,422.67
$ 5,705.95
$
$
$ 484,019.35

$ 594.11
$ (3,101.65)
$ (16,995.14)
$ 36,006.00
$ (70,910.34)
$ 19,598.25
$ 8,509.21
$ 7,743.16
$ (18,556.40)

$
$
$ 516.57
$ 2,038.29

$ 1,387.72
$ 64.48
$

$
$ 4,007.05

N/A
N/A
42
42
42
42
N/A
N/A

$
$
$ 21,695.84
$ 85,608.03
$ 58,284.15
$ 2,708.18
$ 8,509.21
$ 7,743.16
$ 184,548.56

$ 594.11
$ (3,101.65)
$ (38,690.98)
$ (49,602.03)
$ (129,194.49)
$ 16,890.08
$
$
$ (203,104.96)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 2,329,635.88

$ 48,763.00
$ 102,995.74
$ 279,254.71
$ 145,779.60
$ 7,732.16
$ 410,888.71
$ 149,789.91
$ 7,881.97
$ 76,362.87
$ 2,422.06
$ 27,430.64
$
$ 118,286.65
$ 32,624.52
$ 1,750.92
$ 1,411,963.46

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,070,396.98

$ (32,764.161
$ (46,468.10)
$ 176,639.29
$ 288,088.52
$ 28,779.72
$ (120,073.21)
$ 141,025.61
$ 282,933.55
$ 214,452.65
$ 54,867.19
$ 28,138.91
$ 9,714.54
$ (73,286.65)
$ (32,624.52)
$ (1,750.92)
$ 917,672.42

$
$ 899,116.02

$ 330.10
$ 543.56
$ 3,873.15
$ 1,810.87
$ 32.55
$ 5,172.97
$ 1,955.08
$ 77.67
$ 700.54
$ 8.61
$ 526.09
$
$ 407.84
$ 389.33
$

$ 15,828.33

5
6
38
38
42
42
42
42
42
42
42
N/A
LS
42
LS

$ 1,650.49
$ 3,261.36
$ 147,179.52
$ 68,813.20
$ 1,366.89
$ 217,264.67
$ 82,113.18
$ 3,261.96
$ 29,422.58
$ 361.47
$ 22,095.84
$ 9,714.54
$ 1,000.00
$ 16,351.67
$ 5,500.00
$ 609,357.35

$ 19,835.38
$
$ 793,905.91

$ (34,414.65)
$ (49,729.46)
$ 29,459.77
$ 219,275.32
$ 27,412.83
$ (337,337.88)
$ 58,912.43
$ 279,671.59
$ 185,030.08
$ 54,505.72
$ 6,043.07
$
$ (74,286.65)
$ (48,976.19)
$ (7,250.92)
$ 308,315.07

$
$ 105,210.11

* Assumes 19 Dec 2003 Target Completion



V ProjectResonrcesIiK Currant Week's Costs by Type

THUMB

003 Mob/Crew Rotation

005 Site Coordination

006 Removal

007 T&D

009 Restoration(Bckfill)

011 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

09B Sod & Seed

09C Garden & Flower Bed

09D Misc Restoration

19 Fuel.Oil.Misc Fid Su

Labor

$2,568.32

$2,542.74

$21,397.24

$11,056.85

$28,279.67

$6,657.20

$8,936.51

$765.12

$1,801.76

$483.03

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$288.00

$442.13

$3,272.36

$2,547.79

$4,807.04 $5,346.00

$3,471.03 $911.59

$9,284.24

$443.25 $5,692.50

$945.00 $630.00 $9,409.78

$828.00

$495.00 $3,434.25

$1,080.79

Extended

$2,856.32

$2,984.86

$24,669.60

$13,604.64

$38,432.70

$6,657.20

$13,319.12

$9,284.24

$765.12

$6,135.75

$12,786.54

$828.00

$4,412.28

$1,080.79

$84,488.43 $9,284.24 $16,423.58 $12,518.63 $15,102.28 $137,817.16

Saturday, November 08. 2003 Page 1 of 1



V ProjectResnnrcesIiu JTD Costs by Type

MJM

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

010 Post-Const Maint.

011 Site Coord Follow-up

013 Site Admin/lndlrects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Billable

09B Sod & Seed

09C Garden & Flower Bed

090 Misc Restoration

100 Fee

19 Fuel.OII.MIsc Fid Su

Labor Per Diem Equipment

$3,931.43 $366.39

$12,643.93

$22,695.01

$23,799.54 $4,538.07

$92,253.34 $5,268.38

$241 ,684 .00 $35,443.85

$114,973.36 $30,806.21

$0.00 $84.38

$285,950.50 $46,692.73

$1,093.28

$27,430.63

$186,346.27 $53,291.91

$149,422.50

$5,705.95

$1,308.38

$1,215.96 $534.96

$0.00

$53,642.19 $11,550.94

$20,106.28 . $6,042.31

Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$27,466.82

$17,725.38 $2,700.00

$5,473.96

$2,126.81

$0.00 $7 ,647 .75

$78,245.43

$1,328.78

$0.00

$20,176.12

$149.14 $116,829.00 $0.00

$0.00

$5,099.16 $79,497.55

$7,881.94

$50,214.22

$174,414.17

$32,62-1.49

Extended

$6,119.67

$12,794.87

$50,161.83

$48,762.98

$102,995.67

$279,254.66

$145,779.58

$7,732.13

$410,888.66

$2 ,422 .06

$27,430.63

$259,814.30

$149,422.50

$5,705.95

$118,286.52

$1,750.92

$0.00

$149,789.85

$7,881.94

$76,362.80

$174,414.17

$32,624.49

Saturday. November 08,2003 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,093,471.66 $149,788.89 $195,562.10 $250,485.05 $199,026.55 $7,647.75 $174,414.17 $2,070,396.17

Saturday, November 08, 2003 Page 2 of 2


